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CENTENNIAL COMMUNICATIONS 
3349 Route 148, Building A 
Wall, New Jersey 07719 

732-556-2200 

 
August 8, 2006 

 
Kris Monteith, Chief 
Enforcement Bureau 
Federal Communications Commission 
445 12th Street, SW 
Room 7-C723 
Washington, DC 20554 
 
Catherine W. Seidel, Acting Chief 
Wireless Telecommunications Bureau 
Federal Communications Commission 
445 12th Street, SW 
Washington, DC 20554 
 
 Re: Fourteenth Quarterly Report of  

Centennial Communications Corp. on E911 Compliance 
 
Dear Ms. Monteith and Ms. Seidel: 
 
 Pursuant to the FCC’s Order to Stay issued in CC Docket No. 94-102,1 and 
the request of Commission staff, Centennial Communications Corp. (“Centennial”) 
hereby voluntarily files this fourteenth Quarterly Report detailing our progress in 
deploying Phase I and Phase II enhanced 911 (“E911”) service in our markets.  
Centennial filed its last quarterly progress report on May 4, 2006.  Because 
Centennial provides CMRS service both in and outside of the continental United 
States, this report is divided into two sections -- the first explaining the status of 
Phase II E911 deployment in Puerto Rico and the U.S. Virgin Islands, and the 
second part reports on Phase II E911 deployment in our domestic markets.  In 
addition, we are attaching the Excel spreadsheet detailing our E911 
implementation status.2 
 
I. Puerto Rico/U.S. Virgin Islands 
 

                                            
1  FCC 02-210, released July 26, 2002. 
 
2  See Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on 
Wireless E911 Implementation, DA 03-1902, released June 6, 2003. 
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 Centennial Puerto Rico License Corp., a subsidiary of Centennial, holds the B 
block broadband PCS license for MTA 25 – Puerto Rico/US Virgin Islands.  
Although Centennial initially deployed a network-based solution to effectuate E911 
service in Puerto Rico, Centennial has since initiated a complete upgrade of its 
system there.  As part of that overhaul, Centennial has upgraded from Lucent to 
Nortel switches, effectively replacing its entire network.  Consequently, Centennial 
necessarily switched from a network- to a handset-based solution for the provision 
of E911 services, thus potentially increasing the overall system reliability and 
accuracy with which subscribers can be located in an emergency, through use of 
GPS-enabled devices in individual handsets.   
 

A single PSAP serves Centennial’s entire Puerto Rican service area.  On 
November 4, 2003, Centennial received a request for Phase I and II E911 service 
from this sole PSAP.  Centennial and the PSAP had been  working towards 
deploying both Phase I and Phase II E911 service in Puerto Rico by July 15, 2004.  
However due to persistent equipment compatibility problems between Centennial 
and the PSAP, the parties agreed to extend the Phase II deployment target until 
August 20, 2004, and both Phase I and Phase II service has since been implemented 
via a network-based solution.      

 
With respect to the switch to a handset-based solution, Centennial worked 

closely with the PSAP in Puerto Rico to make sure that the PSAP’s needs were met 
as soon as practicable.  Significantly, Centennial committed to maintaining its 
network-based E911 solution, concurrent with adapting to a handset-based solution, 
until December 31, 2006.  The PSAP – Junta de Gobierno del Servicio 911 – has not 
indicated any objections to, or concerns with, Centennial’s proposal.  On November 
3, 2005, Centennial notified the FCC of its change in solution to provide E911 
service, and also requested a limited waiver of the December 31, 2005 95% 
penetration requirement set forth at 47 C.F.R. § 20.18(g)(1)(v) of the Commission’s 
rules.  Significantly, Centennial recently advised the Commission that as of July 18, 
2006, it had achieved a 95.55% GPS-capable handset penetration rate, and is in 
compliance with the FCC’s rules for handset-based E911 solutions.    
         
 Centennial also provides service to the U.S. Virgin Islands of St. Croix and 
St. Thomas under its B Block license for MTA 25.  Each island is served by a single 
PSAP; however at this point, neither PSAP has made a request to Centennial for 
either Phase I or Phase II E911 service.  
 
 Domestic Markets 
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 Through five different subsidiaries,3 Centennial holds licenses to provide 
digital cellular and PCS service in 33 markets in the Midwest and Southern United 
States.  Centennial provides CMRS in the following six states:  Indiana, Louisiana, 
Michigan, Mississippi, Ohio and Texas.  Centennial utilizes TCS as its E911 
partner and has chosen a network-based solution offered by Andrew Corporation to 
deploy Phase II E911 in its domestic markets.4   
 

 Phase I Service – Centennial continues to make significant progress 
initiating Phase I service to PSAPs.  To date, we have initiated Phase I E911 service 
to 147 PSAPs in our domestic markets.  As we have previously reported, Centennial 
continues to receive PSAP requests for Phase I E911 service and we continue to 
implement Phase I service as valid requests are received.  Phase I E911 service has 
been fully deployed in our Indiana, Michigan and Texas markets. Centennial also 
notes that, to date, we have received two valid requests for Phase I E911 service 
from PSAPs in the state of Ohio.  We have deployed Phase I service in Defiance 
County; however, in Paulding County the PSAP is experiencing implementation 
issues.  We expect their equipment upgrade to be completed in mid-September.  
Centennial also implemented Phase I service to Tangipahoa Parish, Louisiana on 
May 16, 2006. 
 
 Phase II Service - We are implementing Andrew Corporation’s “Geometrix” 
network overlay solution for E911 Phase II compliance in our domestic markets.  
Since the filing of our last quarterly report, Centennial has activated thirteen new 
counties to Phase II compliance.  In total, we have integrated eighty two PSAP 
markets into a “Live” status, and we have five markets in various stages of the 
implementation process.   
 
 As we previously reported, Centennial experienced deployment difficulties in 
four central Michigan counties - Gladwin, Gratiot, Ogemaw, and Roscommon - due 
to lack of cell site density.  Centennial has since been successful in initiating service 
in Gladwin and Gratiot counties; however, we continue to experience difficulty in 
Roscommon and Ogemaw.  While implementation was attempted, it was 
unsuccessful due to accuracy issues.   In order to improve accuracy to an acceptable 
level in all four listed Michigan counties, we are making site adjustments and 
deploying equipment at five Phase II GEO-only sites.  While this is a time- 

                                            
3  Bauce Communications of Beaumont, Inc., Centennial Michiana License Company LLC, 
Centennial Southeast License Company LLC, Elkhart Metronet, Inc. and Lafayette Cellular 
Telephone Company.  
 
4  See Centennial Communications Corp. Amended Report on E911 Reporting Requirements, 
filed September 9, 2002. 
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consuming process, which is further complicated by the lack of cell tower sites in the 
region, we remain in regular contact with the affected PSAP directors, and they 
have not objected to our revised deployment schedule.  We anticipate that the two 
new GEO-only sites for Roscommon and Ogemaw will be completed by mid-
September and integration with the PSAPs scheduled for October.   
 

Centennial has successfully integrated all Texas PSAPs to Phase II status 
that have requested Phase II service.  Presently, we have one pending Phase II 
E911 service request from a PSAP in Ohio and two pending Phase II requests from 
PSAPs in Mississippi.  The Paulding County, Ohio PSAP is in the process of 
upgrading their equipment to accept Phase II data.  In Mississippi, both the Lincoln 
County and Claiborne/Port Gibson PSAPs are scheduled for Phase II deployment in 
September.  Centennial continues to work cooperatively with PSAPs when we 
encounter issues that result in delays to the previously-negotiated mutually 
acceptable deployment dates.  
  

In sum, Centennial is presently in compliance with all applicable Phase II 
deployment benchmarks, either through meeting the six-month deadline, or 
negotiating mutually acceptable alternative deployment dates.  Phase I & II 
implementation remain a high priority with Centennial in each of the PSAP’s in its 
domestic markets.  Centennial will continue to work cooperatively with PSAPs to 
deliver the requested service in a timely and efficient manner.   
  
III. Affidavit 
 

I hereby declare under penalty of perjury that the information provided in 
this response is true and accurate to the best of my knowledge, information and 
belief. 

 
If you have any questions regarding this report, or require additional 

information, please contact me.  
      Sincerely, 

 
 
  /s/ William Roughton                  
   
  William Roughton 
  Vice President, Legal and Regulatory 
Affairs 
  Centennial Communications Corp. 
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cc: John Ramsey, Executive Director 
 Association of Public-Safety Communications 
 Officials-International, Inc. 
 351 N. Williamson Blvd. 
 Daytona Beach, FL 32114 
 
 Steven Marzolf, President 
 NASNA 
 VITA/Division Public Safety Communications 
 110 S. 7th Street 
 Suite 135 
 Richmond, VA 23219-3931  
 
 Robert M. Gurss 
 Director, Legal & Government Affairs 
 APCO International 
 1725 DeSales Street, NW, #808 
 Washington, DC 20036 
  
 James R. Hobson 
 Miller & Van Eaton, PLLC 
 1155 Connecticut Avenue, NW, Suite 1000 
 Washington, DC 20036 
 Counsel for NENA 
 
 
 Terry Peters, Executive Director 
 NENA 
 4350 N. Fairfax Drive 
 Suite 750 
 Arlington, VA 22203-1695 


